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SUBJECT % UBMllTAL OF OPERABLE UNIT 15 (OU 15) DOCUMENTS AND REQUIRED 

T D Schmidt, Quality Assurance, Bldg 080, X8713 

D L Schubbe, Remediation Project Management, Bldg 080, X8709 

DOCUMENTATION FOR APPROVAL AND DOCUMENT CONTROL ACCEPTANCE, 
AND M&O ACCOUNTABILITY - DLS-033-93 

The purpose of this correspondence is transmd the original copies of the Standard Operating 
Procedure (SOP) for Collection of Floor/Equipment Rinsate Samples for OU 15 and the Phase I 
Resource Consewatton and Recovery Act (RCRA) Facility InvestlgatanlRemedial lnvestgatan 
(RFVRI) Work Plan for OU 15 Included with this transmittal is a copy of the Department of Energy's 
(DOES) letter approving both documents which was requested by EG&G Envimnmental 
Restoratan Management (ERM) Quality Assurance (QA) Division EG&G QA Diviston has 
previously provlded changes in the QA requirements and included adddional QA requirements for 
the documents referenced above which has delayed the Interagency Agreement (IAG) Schedule 
for OU 15 Any further changes in or additans to QA requirements necessary prar to approval of 
the attached SOP, and/or acceptance of the SOP or Phase I RFVRI Work Plan for OU 15 by EG&G 
ERM Document Control, must be provlding in wrrting to the Director of ERM Remediatan Project 
Management 

Please be advised that changes in or additions to QA requirements not previously provided through 
compliance with EG&G Administrative Procedures may further delay OU 15 fieklwork activities and 
be considered an M & 0 accountability ltems Approval and acceptance of the attached documents 
by ERM QA has been dentdied as cntical path tasks for implementatan of the Phase I RFVRI Work 
Plan for OU 15 (I e , the IAG Schedule for OU 15 will slip one (1) day for each day that ERM QA 
requirements delay approval and acceptance of the attached documents) 

This projectlcontract is in support of the Rocky Flats Interagency Agreement (IAG) slgned by the 
DOE, the U S Environmental Protection Agency (EPA) and the Colorado Department of Health 
(CDH) on January 22, 1991 In order to demonstrate a diligent elfort to maintain compliance with the 
IAG, EG&G ERM QA must place a high pnonty on approval and acceptance of the attached OU 15 
documents If compliance with the terms and condrttons of the IAG are not met, a stipulated penalty 
may be assessed in an amount not to exceed $5,000 for the first week (or part thereof) and $10,000 
for each addrtanal week (or part thereof) 

If you have questtons regarding this correspondence please contact me at extenston 8709 
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J E Janke 
ERM Records Center 

EGBG ROCKY F TS INC , ROCKY FLATS PLANT, P 0 BOX 464, GOLDEN, COLORADO 804020W (303) 966-7000 
,-- 1 

IDMINRECORD I I I I i J i 2 . i  CJ ' "- 


